GDAAC Notes for
MODIS Technical Team Meeting (4/22/99)

WEEKLY HIGHLIGHTS:

. PGEOQ1-02-03 ran in OPS for TESS preparation
. Pre-TESS test data provided to MODAPS
. PGEO2 v2.1.4 delivered, integration in progress

WEEKLY PLAN:

. Participate in TESS test

. Complete integration of PGE0O2 v2.1.4

. Run chain of DPREP, PGEO1 (v2.1.0), PGEO2 (v2.1.4)
. Take delivery of new version of PGEO3

WORK IN PROGRESS AND FUTURE:

. Need to work L1B browse product identification with SDST and overall MODIS browse definition.
. OREs for nominal production and distribution of MODIS and distribution of ASTER expedited data will continue after TESS test.

ECS-SYSTEM StaTUS:  YELLOW
. Drop 4PY in TS2, TS 1 and OPS modes

PGE Name | Delivered| Integrated |Chained | TESS | Ops Ready| Launch Ready| State Notes

PGEO! v2.1 4/15/98 | 5/8/98 5/20/98 | 4/22/99 5/99 Expected G
PGEO2 v2.0 1/29/98 | 3/18/98 5/20/98 | 4/22/99 3/99 Expected G
PGEO3 v2.0 2/18/98 | 4/27/98 5/20/98 | 4/22/99 5/99 Expected G
PGEO 1 v2.1.0 | 3/22/99 | 4/13/99 5/99 Expected G
PGEO2v2.14 | 4/15/99 Expected G

PGEO3 v2.1 3/22/99 | \ |




